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2046 FED $ State Route 139 east to New 1998 E&P 6/4/99 Unallocated funds moved to PPNO 2121

RPSTPL-5907(013) Johnstonville Road - Constr E&P No E&P alloc, author Fed money w/ local match under PE

1A0000L Construct new CT PS&E 353.09 80 433.09 7/24/1998 2/28/02 6/3/1998 6/30/2001 6/30/2002 10/21/99 $44K transf fr R/W to PS&E.

SKYLINE ROAD two-lane roadway CTC R/W 256 256 2/7/2002 6/3/1998 6/30/2001 6/30/2002  6/07/01 CTC appr 12 mos ext for exp of PS&E & R/W

EAST CON 2/7/02 transf $80K fr Corridor 2121 to PS&E.

03/03 transf $34K to E&P & $63,810 to PS&E fr 2048.

Environmental Document done. USCOE permit in process, 07/03 transf $34K fr E&P to E&P on 2047 (no E&P alloc on 2046)

total 689.09 need LEDPA buyoff from USCOE and EPA Only allow transf comp to comp under corr guidelines

6/4/99 Unallocated funds moved to PPNO 2121

2047 FED $ Johnstonville Rd, south New 1998 CT E&P 299 299 7/24/1998 6/3/1998 6/30/2001 6/30/2002 08/00 transf $51K fr PS&E to E&P.  

RPSTPL-5907(014) to State Route 36 - Constr CT E&P 10 10 7/24/1998 1/23/2002 6/30/2004 6/7/01 CTC appr 20 mos ext for exp of E&P and PS&E.

1A0100L Construct new CT PS&E 65 20 85 7/24/1998 2/28/02 6/3/1998 6/30/2001 1/23/02 Alloc $10K STIP match fr 2123 const to match $76KTEA bal

SKYLINE ROAD two-lane roadway R/W of 2123 ($74K) remains in const comp for TEA match

EXTENSION CON 2/8/02 transf $20K to PS&E fr 2121. 

03/03 transf $10K E&P, $65K PS&E fr 2048.

5/30/03 $52K TEA/$6,583 Local match added

Environmental Document in process. 7/11/03 transf $34K fr E&P 2046 to E&P 2047 (no E&P alloc on 2046)

total 394 Need LEDPA buyoff from USCOE and EPA Only allow transf comp to comp (vert transf) per corridor guidelines.

6/4/99 Unallocated funds moved to PPNO 2121

2048 FED $ State Route 36 to New 1998 CT E&P 190 190 7/24/1998 6/6/1998 6/30/2001 2/28/2003 6/7/01 CTC appr 20 mos ext for exp of E&P and PS&E.

RPSTPL-5907(015) Richmond Road - Constr CT PS&E 0 0 7/24/1998 6/6/1998 6/30/2001 2/28/2003 03/03 transf $34K E&P & $63,810 PS&E to 2046

1A0200L Construct new R/W and transf $10K E&P & $65K PS&E to 2047 from

SKYLINE ROAD two-lane roadway CON unexpended expired funds on this proj.

SOUTH This project postponed to future years Transfered funds will cover costs of E&P & PS&E on other two

projects that were incurred prior to the expir date of the funds.

total 190 Transferred $81K from PS&E to E&P, effective 2/4/2004.

3/23/01 appr: $10K fr constr to E&P

2121 FED $ Skyline Road Corridor - New 1998 E&P COMBINED PPNOs  2046,2047,2048 =2121

1A0100L Funding vehicle for Constr 1998 CT PS&E 282 -100 2/28/02 CEQA and NEPA expired; still pending reevaluation summer 2003

SKYLINE ROAD programmed dollars 1998 CTC R/W 1270 2/28/02 2/02 $100k shift - $80k to East, $20k to Extension

CORRIDOR to use on Skyline Road 2004 CTC R/W 400 400 6/30/2005 $275k R/W Alloc req to PPNO 2046 Aug 04 5/11/00 CTC appr 20 mos extensions for PS&E, R/W, Constr 

project that has need 1998 CTC CON 3873 2/28/02 $125k R/W Alloc req to PPNO 2047 later 04 $282k, 1270k, 3873k will lapse until next County share period.

2002 CTC CON Confirmed with Winton 6/16/04 rs $6871 adopt STIP amount after CTC reshuffle w/ technical

2004 CTC CON 6871 6871 6/30/2006 correction at July 02 CTC mtg - $7195 minus $1000 to A-2 plus $676

PPNO 2046 R/W Allocation tabled until 2004 from 3rd year share to Const. = $6871

Budget Act passed $400k R/W Alloc req sent to HQ 6/04 kl - tabled

total 7271

into Const PPNO 2121 04/05

2122 ST $ Skyline East Bikeway - New 1998 E&P TEA MATCH

1A8900L Construct Class One Constr PS&E

SKYLINE ROAD EAST Bikeway R/W 5/11/00 CTC appr 20 mos extension.

BIKEWAY CTC CON 54 54 2/28/02 Funds lapsed

total 54 12/3/01 Req part alloc of $16K to match PE w/$38K to unprogr bal

TEA MATCH

2123 ST $ Skyline Road Extension New 1998 CT E&P 10 10 1/23/2002 6/30/2004 1/23/02 CTC appr adv & part alloc of $10K to match PE for Ext Bikeway

1A9000L and South Bikeway - Constr PS&E Balance of $74K remains in constr comp

SKYLINE ROAD EXTEN Construct Class One R/W

AND SOUTH BIKEWAY Bikeway CON

2004 CTC CON 74 74 6/30/2006

total 84
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3/23/01 appr: $70k fr Constr to PS&E.

2049 FED $ County Road A-2 from Recon 1998 CT E&P 51 51 7/24/1998 6/3/1998 6/30/2001 3/23/01 appr: $10k fr E&P to PS&E

RPSTPL-5907(016) SR 139 to SR 299 and 1998 CT PS&E 355 355 7/24/1998 6/3/1998 6/30/2001 and $10k fr Constr to E&P

1A0300L from SR 299 to Modoc 2002 CT PS&E 100 100 5/9/2002 5/9/2002 6/30/2004 mw - alloc by CTC - $50K returned to unprogr bal

COUNTY ROAD A-2 and County Line 1998 R/W 0 Inspected 3/17/04 rs

BIEBER - LOOKOUT ROAD 1998 CTC CON 4925 4925 9/5/2002 12/6/2000 10/6/2002 9/24/2002 9/24/2005 Award amt $3,682,355. Const complete

2002 CTC CON -900 This $900k was respread County expects $700k in CCOs to add driveway

to other projects in 2004 STIP culverts, etc, cleared this w/ Winton/HQ by email.

total 5431 Portion of $900k to 2121, STIP Amend 03/04 FY

$267 lapsed funds not recoverable. Told Co

2124 ST FY

PPM99-6137(004) ST $ Planning, Programming, PPM 99 00 CT 330 330 9/17/1999 Project closed 

PPM01-6137(007) and Monitoring 00 01 CT 122 122 2/15/2001 Project closed 

PPM02-6137(009) 01 02 CT 100 100 6/10/2002 6/30/2004 Lassen submitted inv for $100k May 2004

PPM05-6137(xxx) 04 05 CTC 50 50 6/30/2005 Allocation tabled until passage of 2004 Budget Act $50k Con Alloc req sent to HQ 6/04 kl - tabled

PPM08-6137(xxx) CTC 50 6/30/2008 $50k programmed in 07/08

455234L  455564L total 652

2141 FED $ New Westwood New 1998 E&P Added $157k from TEA

STPLE-5907(019) Old Trailhead Visitor Center Constr PS&E Award amt:  $467,493

454234L STIP/ R/W Accounting 7F, project being final vouchered.

WESTWOOD TRAILHEAD TEA TEA funds CTC CON 251 251 2/28/2001 5/11/2000 5/11/2001 5/8/2001 Project complete, audit pending according to

VISITOR CENTER total 251 Dan Newton for September 2003

2157 ST $ On Bassett Rd, Old Hwy Rehab 1998 E&P

RPL-5907(021)  Rd., Little Valley Rd, PS&E

454394L Thermo-Grasshopper R/W Accounting 9I - Project closed

LASSEN COUNTY ROAD Road CT CON 1600 1600 7/3/2000 7/3/2001 8/23/2000 Award amt: $1,239,290

Roadway Rehab total 1600 9/9/2000 Award amt: $ 230,249

2235 ST $ Ravendale/Johnstonville Rehab 2000 E&P

RPL-5907(024) Mail Rt PS&E

454964L Roadway Rehab R/W

MAIL ROUTE/ CT CON 736 736 5/3/2001 5/3/2002 7/10/2001 FROE to District 10/02

JOHNSTONVILLE ROAD total 736 Accounting 7B - Lassen finishing Audit

2236 ST $ Near Doyle-Constantia Rehab 2000 E&P

RPL-5907(025) Roadway Rehab PS&E

454974L R/W

CONSTANTIA ROAD CT CON 620 620 5/3/2001 5/3/2002 7/10/2001 FROE to District 10/02

total 620 Accounting 7B - Lassen finishing Audit

2237 ST $ Doyle, Butingville & Rehab 2000 E&P

RPL-5907(026) Westwood, Doyle Loop PS&E

454984L Doyle Grade, Sears Rd, R/W

DOYLE LOOP, SEARS RD, Third & Ash Sts. CT CON 731 731 5/3/2001 5/3/2002 7/10/2001 FROE to District 10/02

3RD, AND ASH Roadway rehab total 731 Accounting 7B - Lassen finishing Audit
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2238 ST $ Butingville-Lakecrest Rd, Rehab E&P

RPL-5907(028) Sunnyside Rd,Little Valley, PS&E

455004L RD. R/W

LAKECREST,SUNNYSIDE, 2000 CT CON 708 708 5/3/2001 5/3/2002 7/10/2001 FROE to District 10/02 - Sent to HQ

AND LITTLE VALLEY total 708 Accounting 7B - Lassen finishing Audit

2241 ST $ Near Doyle & Westwood, Rehab E&P

RPL-5907(029) Laver Xsing & Delwood St PS&E

455034L R/W

LAVER CROSSING AND 2000 CT CON 205 205 5/3/2001 5/3/2002 7/10/2001 FROE to District 10/02 - Sent to HQ

DELWOOD ST. total 205 Accounting 9I - Project closed

2170 ST $ Near Susanville Reconstr E&P

RPL-5907(022) Spring Ridge Road and PS&E

454464L SR 139 Connection R/W Construction complete. One invoice

SPRING RIDGE ROAD 2000 CTC CON 300 300 5/3/2001 5/3/2002 6/1/2001 paid $299,999 to Tribe as lump sum.

total 300 Accounting 9I - Project closed

E&P

PS&E

R/W

CON

E&P

PS&E

R/W

CON

E&P

PS&E

R/W

CON

E&P

PS&E

R/W

CON
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2261 FED $ Main St from Route 395 to Rehab 2002 E&P

RSTPL-5907(036) ST $ Route 395 2004 CTC E&P 170 170 6/30/2007

455754L 2002 PS&E 0

JANESVILLE MAIN STREET 2004 CTC PS&E 150 150 6/30/2009

R/W 0 $15k R/W future need  08/09

CON 0 $2,165k Con future need  08/09

total 320

2262 From US 395 to US 395 2002 CT E&P 185 185 6/30/2003 Project dropped in 2004 STIP

RPSTPL-5907(037) FED $ Rehab 2002 CT PS&E 588 588

455764L ST $ R/W 0 $62k R/W

COUNTY ROAD A-3 CON 0 $6,405k Con

total 773

2263 Rehab Co Rds (A) 201, 215, E&P 0 $2k E&P  Loc Funds  07/08

11 locations 311, 312, 304, 315, 103, Rehab PS&E 0 $5k PS&E  Loc Funds  07/08

Various County Roads ST $ WW-25, CC-12, CC-09 R/W 0 $1k R/W  Loc Funds  07/08

2004 CTC CON 2162 2162 6/30/2009 $252k Con  Loc Funds  08/09

total 2162

2356 E&P 0 $1k E&P  Loc Funds  06/07

County Rds (B) 404, 413, 416, Rehab PS&E 0 $3k PS&E  Loc Funds  06/07

6 locations ST $ 417,403, 502 R/W 0 $1k R/W  Loc Funds  06/07

Various County Roads 2004 CTC CON 1118 1118 6/30/2008 $134k Con  Loc Funds  07/08

total 1118

2395 E&P 0

PS&E 0

TE Reserve Fed $ R/W 0

2004 CTC CON 426 227 186 282 241 1362 See TE in STIP guidelines

total 1362

2396 ST $ Bridge # 7C-1 replacement Replace E&P 0

on Mapes Road Bridge PS&E 0

R/W 0

Susan River Overflow #3 2004 CTC CON 300 300 6/30/2007

State-only match HBRR total 300

2397 ST $ Bridge # 7C-2 replacement Replace E&P 0

on Mapes Road Bridge PS&E 0

R/W 0

Susan River Overflow #5 2004 CTC CON 176 176 6/30/2007

State-only match HBRR total 176
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